🚩 URGENT

TASKS 0	ASSIGNEES	DUE DATE	START DATE	STATUS	TYPE

🚩 HIGH

TASKS 6	ASSIGNEES	DUE DATE	START DATE	STATUS	TYPE
Projects Diagnose slow system issues	Ravindra	Wed Dec 21 2022	Wed Dec 21 2022	completed	Integration/IT/Deployment
Projects Meeting - 2022-11-22 - 12:45 PM - Sid introduction to LIMS	Sid,Ravindra	Tue Nov 22 2022	Tue Nov 22 2022	completed	Meeting
Projects Setup system environment for lims and postgresql server	Ravindra	Thu Nov 03 2022	Thu Nov 03 2022	completed	Integration/IT/Deployment
Projects Review Field Portal Supervisor UI	Nikul	Wed Oct 19 2022	Wed Oct 19 2022	completed	Research/Learning
Projects Meeting - 2022-10-14 - 2:30pm - App Offline Support	Nikul	Fri Oct 14 2022	Fri Oct 14 2022	completed	Meeting
Projects Meeting- 2022-10-10 - 10:35 PM - Neelyx Field Portal with Sanjeet	Nikul,Sanjeet Kumar	Mon Oct 10 2022	Mon Oct 10 2022	completed	Meeting

🚩 NORMAL

TASKS 18	ASSIGNEES	DUE DATE	START DATE	STATUS	TYPE
Projects Setup burpsuite	Ravindra	Thu Jan 05 2023	Thu Jan 05 2023	completed	Integration/IT/Deployment
Projects Create Bitbucket Project & Repo for Syp&Save	Nikul	Mon Dec 12 2022	Mon Dec 12 2022	completed	Integration/IT/Deployment
Projects Learning website testing - 2022-11-16 - 12:45 - Understanding Website testing	DJ,Sid	Thu Nov 17 2022	Thu Nov 17 2022	completed	Meeting
Projects	Nikul,Ravindra	Mon Nov 07 2022	Mon Nov 07 2022	completed	Meeting

🚩 **NORMAL** TASKS 18	ASSIGNEES	DUE DATE	START DATE	STATUS	TYPE
Meeting - 2022-11-07 - 6:00 PM - Status of Syp and Save / Field Portal / Client Portal					
Projects Run LIMS test cases and verify the environment configurations, fix if any problem	Ravindra	Thu Nov 03 2022	Thu Nov 03 2022	completed	QA Testing
Projects Reset and setup again system	Ravindra	Thu Nov 03 2022	Thu Nov 03 2022	completed	Integration/IT/Deployment
Projects Setup DBeaver in Sid sytem	Ravindra,Sid	Wed Nov 02 2022	Wed Nov 02 2022	completed	Meeting
Projects Setup React Native for android Create React Native Application and install in virtual device	Ravindra	Wed Nov 02 2022	Wed Nov 02 2022	completed	Research/Learning
Projects Electricity gone	Ravindra,Abhinab Sarkar,Nikul	Mon Oct 31 2022	Mon Oct 31 2022	completed	
Projects Meeting - 2022-10-20 - 11:00 AM - Discuss and fix issue in LIMS with Shyam	Ravindra	Thu Oct 20 2022	Thu Oct 20 2022	completed	Meeting
Projects Meeting - 2022-10-198 - 6 PM - Syp & Save - Initiation	Nikul,Sanjeet Kumar	Wed Oct 19 2022	Wed Oct 19 2022	completed	Meeting
Projects Meeting - 2022-10-13 - 11:40PM - Review PR and deploy	Ravindra,Sameer Kumar	Fri Oct 14 2022	Thu Oct 13 2022	completed	Meeting
Projects Meeting - 2022-10-10 - 8:45 PM - Neelyx Field Portal	Nikul	Thu Oct 13 2022	Thu Oct 13 2022	completed	Meeting
Projects Meeting - 2022-10-11 - 07:42 PM - Internal discussion for Neelyx LIMS issues	Sameer Kumar,Ravindra	Tue Oct 11 2022	Tue Oct 11 2022	completed	Meeting
Projects Meeting - 2022-10-10 - 10:15 PM - LIMS setup and explain to Sameer	Ravindra,Sameer Kumar	Mon Oct 10 2022	Mon Oct 10 2022	completed	Meeting
Projects Meeting - 2022-10-10 - 8:45 PM - Neelyx Dev Meeting	Nikul,Ravindra	Mon Oct 10 2022	Mon Oct 10 2022	completed	Meeting
Projects	Nikul,Ravindra	Mon Oct 10 2022	Mon Oct 10 2022	in review	Meeting

⚑ NORMAL

	ASSIGNEES	DUE DATE	START DATE	STATUS	TYPE
TASKS 18					
Neelyx internal review					
Projects	Ravindra,Abhinab Sarkar,Ankit	Invalid Date	Invalid Date	todo	Documentation
ClickUp Setup					

⚑ LOW

	ASSIGNEES	DUE DATE	START DATE	STATUS	TYPE
TASKS 2					
Projects	Ravindra	Tue Dec 27 2022	Tue Dec 27 2022	completed	Research/Learning
System got hang					
Projects	Ravindra	Mon Oct 17 2022	Mon Oct 17 2022	completed	Integration/IT/Deployment
Upload node template on github					

⚑ NO PRIORITY

	ASSIGNEES	DUE DATE	START DATE	STATUS	TYPE
TASKS 4					
Projects	DJ,Sid	Tue Nov 22 2022	Tue Nov 22 2022	completed	Meeting
LMAS Website - 2022-11-22 - 19:00 - Introduction To LMAS Website					
Projects	DJ,Sid	Fri Nov 18 2022	Fri Nov 18 2022	completed	Meeting
Learning website testing - 2022-11-18 - 12:45 - Understanding Website testing					
Projects	Sid,Ravindra	Thu Nov 03 2022	Thu Nov 03 2022	completed	Meeting
Meeting - 2022-11-04 - 11:00 AM - Introduction of test cases in SDLC					
Projects	Ravindra	Invalid Date	Invalid Date	todo	Github Issues
Template for the GitHub issues					

Download